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FY O1 MEMORANDUM OF AGREEMENT UPDATE 

Between Fluor Hanford, Inc. (FH) 

and 

Bechtel Hanford, Inc. (BHI) 
September 28, 2000 

The following describes the mutually agreed to update to the Memorandum of Agreement (MOA) between F1-1 and BHl for 
the Performance and Payment of Services: 
The rV10A effective October 1, 1996 ( including the annual updates) remains in effect with the changes and/or 
clarifications as set forth below effective the date signed below.  
Applicability 
To the maximum extent possible, 13H1 will access the direct services of lower tier subcontractors to FH including those previiously 
defined as ENCOs direct from these companies and not request such support via FH. Likewise, FH subcontr ,.:torn including 
ENCO companies will access the services of 8111 direct from BHI and not via FH. BHl will continue to access site wide FH 
provided/managed services direct through FH. 
The m  : t ITT Subcontractors are DynCorp Tri-Cities Services, Inc. and Protection Technology Hartford (PTH). The ENCO 
Companies are Fluor Federal Services; COGEMA Engineering Corporation, and Wastc Management Technical Services Inc. 
Work Authorization 'Requirements 
Work authorizations (WA) issued from FH to Blil (or froth BHI to FH) will contain specific QA, safety, technical and/or other 
unique requirements pertaining to the WA scope of work. Should .13J.11 or FH not be able to comply and/or choose not to provide 
the services ;:s specified on an individual WA, other scrvicc provider: will be sought to provide those service(s). 
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_ Bechtel Hanford, Inc. 635 -216 9     Job No. 22192 
  Richland Corporate Center I 
    Written Response Required? yes 
  3350 George Washington Way Actionee: S. A. sierack; 
• Richland. WA 99352 Due Date: October is, 1996 
  Telephone: (509) 375-4640 Fax: (509) 375-4644 OU:  N/A . N/A 
    TSD: NIA 
    ERA: NIA 
   OCT 0 4 M6 Subject Code: 9240 

U.S. Department of Energy 
Richland Operations Office 
S. A. Sieracki, Contracting Officer 
Procurement Services 
P.O. Box 550, MSIN A7-80 
Richland, Washington 99352 
Dear Ms. Sieracki: 
Subject: Contract No. DE-AC06-93RL12367 
 PURCHASE ORDER FOR WORK PERFORMED BETWEEN 

FLUOR DANIEL HANFORD AND BECHTEL HANFORD, INC. 
Enclosed for your records is a fully executed copy of the subject Purchase Order No. 0704X-FM- 

Should you have any questions, please contact the undersigned at 375-4670 or Scott Feaster at 
372-9213. 
Sin e , 
 . von der L nden 
Project Procurement and Property Manager 
DDV:ins 
Attachment: P.0.0704X-FM-60049 
cc: S. L. Feaster (BHI) HO-13, w/a 
 M. B. Fox (BHI) HO-11, w/a 
 T. A. Heidelberg (BHI) HO-07, w/a 
 G. F. Jones (B HI) HO-14, w/a 
 E. J. Koppitsch (BHI) HO-07, w/a 
 P. J. Mackey (BHI) HO-13, w/a 
 Document and Info Services HO-09, w/a mental E  +c 

n 
HANFORD 

pofdhbhi.wpd 



 



 

 

 

 

 

HANFORD 

PURCHASE ORDER 

FROM: 

PHONE: 

FAX: 
T0: 

BECHTEL HANFORD, INC. 
3350 G. WASHINGTON WAY 
RICHLAND, WA 99352 

(509) 372-9;'.13 
(509) 372-9049 

ATTN: 
PHONE: 

DEPARTMENT OF ENERGY 
(DOE-RL) 
RICHLAND OPERATIONS 
OFFICE 
PO BOX 55) 
RICHLAND, WA 99352 
SALLY A. SIERACKI 

509-376-8918 

SCOPE OF WORK AND PRICING 

037459 

P.O. NO.: 

AWARD DATE: 

COMPLETION DATE: 

0704X-FM-GO049 

October 1, 1996 

October 15, 1997 

All prices shown herein are subject to adjustment 

ITEM NO REV QTY/UNIT DESCRIPTION UNIT PRICE 
 EXTENSION 

1  00 Provide services in accordance with the attached Memorandum of Agreement between Fluor Daniel Hanford 
IFDH) and Bechtel Hanford, Inc. (BHI). Services shall be from FDH to 8H1 and shall be administered by Work 
Orders. Services are defined as "Government Furnished Services". 
 81L DOE-RL will invoice BHI monthly for services provided by FDH. Settlement of this invoice will be effected  
by 
 deducting the amount from the next invoice issued by BHI for ERC services. 

NTE $6,000,000.00 

PRODUCT FLUOR DANIEL HANFORD SERVICES Total Purchase Order Value $ 
 NTE $6,000,000.00 

Seller's Authorized ad Representative BHI Procurement Representative 
By: Date: BECHTEL 
Print Name: v I- cki Signed Date: October 1, 1996 

Title: FBI C 6f Print Name: Darell D. Von der Linden 

Firm: DEPT 0 F E nerg Title: Contracts Manager 

 



 

03'7459 
Memorandum Of Agreement 

Between Fluor Daniel Hanford and Bechtel Hanford, 
Inc. 

For the Performance and Payment of Services 
The following describes the agreement reached between the Project Hanford Management Contractor, 
Fluor Daniel Hanford (FDH), and Bechtel Hanford, Inc. (BHI) for the performance and payment of 
services, effective October 1, 1996, until such time as other arrangements are negotiated and agreed to 
by the parties. The parties agree to review this agreement for changes at least annually. 
Principles: The principles embodied in this agreement represent a mutual desire by the parties for 1) a 
simple and efficient process for performing work for each other that is responsive to the unique needs 
of each Contractor, 2) minimizing administrative effort and cost, 3) assuring adequate management 
controls and accountabilities and 4) encouraging routine communication and quick resolution of 
issues/problems. 
Applicability: Pursuant to Department of Energy (DOE) direction, BHI. and its Pre-selected 
Subcontractors will have access, through BHI, to the services of Fluor Daniel Hanford, its Major 
Subcontractors and their Enterprise Companies through this agreement, and likewise, Fluor Daniel 
Hanford, its Major Subcontractors, and their Enterprise Companies will have access to the services of 
BHI and its Pre-selected Subcontractors, via BHI, through this agreement. Providing services for other 
than the benefit of a Contractor's prime DOE contract will be governed by use permit or other separate 
agreements reached with DOE . 
The FDH Major Subcontractors are: B&W Hanford Inc.; Lockheed Martin Hanford Corporation; Rust 
Federal Services of Hanford; DE&S Hanford, Inc.; Numatec Hanford Company; and Dyncorp 
Tri-Cities Services, Inc. The Enterprise Companies are: Rust Federal Services NW; SGN Eurysis 
Services Corp.; Lockheed Martin Services, Inc.; B&W Protec; Duke Engineering Services, Inc.; and 
Fluor Daniel Northwest. 
 
The Pre-selected Subcontractors of BHI are: Thermo Hanford, Inc. (THI); CH2M Hill Hanford; Inc. 
(CHI); and IT Hanford, Inc. (ITH). 
 
Terminology: The term Contractor refers to any of the parties, other than DOE, identified in the 
Applicability section above. The term Requestor refers to the individual that authorized 
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037459 
work to be performed by another Contractor. The term Requesting Contractor refers to the 
Contractor organization that is requesting the work. The term Performing Contractor refers to the 
Contractor that is supplying services under a work authorization from another Contractor. 
Work Authorization: Initially the existing Hanford Site work order will be used as the formal 
authorizing document for each order until another mechanism is developed. Contractors will perform 
work for one another only upon receipt of and in compliance with a specific written authorization. 
Electronic forms of correspondence are suitable as an authorization so long as they contain all necessary 
information (as defined below) and are processed in the same manner as the written authorization. 
Requestors of services are responsible for ensuring that their company's required reviews and approvals 
have been completed before issuing a work authorization. In cases where there is a need to start work 
before a formal authorization can be processed, work may be initiated through an electronic Mail or 
similar written communication to the Performing Contractor that includes a description of the work, 
Requestor's name, the work authorization number (e.g., work order number), amount of interim 
authorization (up to $IOOK) and name of responsible person in the performing organization. Requests 
to do work that are potentially beyond the scope of the Performing Contractor's prime contract shall 
require the prior approval of the DOE Contracting Officer. 
The Requestor of services may require a formal cost estimate before authorizing work. If a cost estimate 
is required, the Requestor will initiate the process by providing a description of the work to be 
performed including the required result and/or deliverable and other specific instructions (e.g., safety 
and quality assurance requirements). Unless the Performing Contractor is unable or unwilling to meet 
the Requestor's requirements, the Performing Contractor should provide an estimate of the resources 
required, the full cost of the resources and any other relevant information, such as schedule or 
clarification of deliverables, to the Requestor. For those activities that include potential operating 
mortgages (e.g., disposal of radioactive and mixed wastes), the cost to cover these mortgages is to be 
included in the original estimate and will be part of the allowable closeout cost in the event of a 
termination or when the project ends unless the parties reach other agreement in writing. 
 
The existing work order document defines the minimum information required for a work authorization. 
As appropriate, the work order will be supplemented by other documents such as a Letter of Instruction 
(LOI) for expanding on scope, the period of performance, deliverables, milestones, quality assurance 
requirements, safety requirements, reporting requirements and any other requirements particular to the 
work authorization. Absent specific direction on quality assurance requirements, the Performing 
Contractor will use best practices as defined by their own internal policy and procedures. The 
Performing_Contractor by accepting the work. is responsible for ensuring that work is performed 
in accordance with these requirements and that the work can be completed for the amount 
authorized. 
 
The four basic types of services to be provided are described below. Each separate order for 
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 each type of service is considered to be a work authorization. The four types of services are: 

Performing Contractor and normally include milestones and/or significant deliverables 
and may include specific project reporting requirements. Projects are generally longer 
than 3 months in duration and >$IOOK. Agreement on a formal description of the work 
and cost estimate is required. 
1. Technical Services - Technical services are for specific routine services (e.g., sample analysis) 
and usually for tasks of shorter duration and a smaller amount of funding than for a project 
(e.g., generally <$IOOK and under 3 months duration) requiring a less detailed agreement than 
for a project. A description of the work and cost estimate is to be provided upon request. 
3. Hanford Site Services - A Hanford Site service is a service provided by a Hanford Contractor 
for the benefit of one or more of the Contractors at the Hanford site at the direction of the 
DOE-Richland Operations Office (DOE-RL), and .where the budget and allocation among the 
Contractors is approved by DOE-RL. Impacted Contractors will be included in the process for 
considering changes in workscope, cost allocation practices and/or significant changes in budget. 
When these changes are planned by the Performing Contractor, the Performing Contractor will 
notify the impacted Contractors of the proposed change and provide them with an opportunity 
to comment on the changes before they occur and participate in discussions and decision 
meetings as appropriate. For 

- usage-based services, the Requesting Contractor will provide a work authorization to the 
providing Contractor at an amount as specified by DOE-RL or as otherwise agreed to by 
the parties. For assessed services, FDH will bill DOE-RL directly an amount as specified 
by DOE-RL. 
4. Walk-in Services - A walk-in service is a service available on request with predetermined 
rates (e.g., duplicating, stores, calibrations). A work order authorization is required for these 
services and the Requestor must provide the work order number at the time the service is 
ordered. The Requestor's act of ordering the service constitutes authorization. The Performing 
Contractor must provide a method for documenting the Requestor's authorization and 
verifying the quantity ordered . 

If, during the course of performing the work, there are changes in scope, schedule, deliverables, 
milestones or other impacts to the work authorization including any changes that 

I I i ion agreement i 
would affect the ability of the Performing Contractor to complete the workscope for the 
authorized amount, the parties will, through a change control process, mutually agree on the 
impact of the changes and an amended authorization will be processed in a timely manner. 
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Cost Recording, Overruns, Underruns, and Resolution of Problems: Unless otherwise agreed to 
among the parties, all services will be provided on a cost reimbursement basis. Cost will only be billed 
up to the authorized amount. The Requestor of a cost estimate agrees to reimburse the Contractor 
preparing the estimate for the cost of preparing the estimate subject to the amount authorized by the 
Requestor. Potential overruns should be identified in writing and communicated to the Requestor in 
advance of an actual overrun so that a mutual course of action can be developed (e.g., increased 
efficiency, revised work scope or increased authorization). If there is an actual overrun, the overrun will 
be covered if explained to the customer's satisfaction and the Requestor processes a revised 
authorization. At the completion of work, if there is an underrun, the underrun will revert back to the 
Requesting Contractor. In the event the parties are unable to resolve a dispute, it is agreed that the 
dispute will be referred to a mutually acceptable arbitrator. The parties agree to be bound by the 
decision rendered in such arbitration. 
The parties agree that it is their long-term intent to only bill cost up to the authorized amount. However, 
if a Contractor's current system cannot accommodate this without undue administrative burden, 
overruns can be billed subject to being reversed upon a written or electronic protest from the Requesting 
Contractor. If a protest is received S working days before the next billing, the overrun should be reversed 
at the Contractor's next processing, otherwise at the Contractor's subsequent billing. At the next major 
modification to their system, the Contractor will provide for the capability to bill only up to the 
authorized amount. 
Changes in indirect or service center rates that differ from those used in the cost estimate are 
chargeable against the authorized work even though this may result in an overrun to the work 
authorization. The requesting contractor is obligated to pay for these costs even thought these rate 
changes may occur in subsequent fiscal years after the work authorization is closed. When indirect or 
service center rate changes are planned, the Contractor initiating the rate change will notify the affected 
Contractors on a timely basis, before the rate changes are billed. 
The parties agree to make every effort to report and bill cost in a timely manner. This includes accruing 
third-party cost when third-party cost represents a significant part of the work effort and this cost is 
lagging. The Performing Contractor must report accruals to the requesting Contractor on a monthly 
basis. These accruals should include costs through the end of the calendar month associated will all 
services performed under the work authorization. Accrual information will be exchanged electronically 
at the work authorization level. 
 
In the event of late or unexpected cost, and if the authorization was open during the fiscal year that the 
cost was recorded, the Requesting Contractor must accept this cost if performed in accordance with the 
work authorization subject to not exceeding the authorized amount. If there is late or unexpected cost, 
excluding rate revisions, and an authorization was not open during the fiscal year in which the cost was 
recorded the disposition of the cost will be negotiated on a case-by-case basis between the parties. 
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037459 
If the Requestor decides to terminate a work authorization, it must be done by written notice. 
Termination notice should be provided at least two weeks in advance of the effective date. Billable and 
allowable cost for such termination authorization will include any cost-to-date plus reasonable and 
allowable closeout cost. 
Payment for services: For work performed by FDH for BHI, BHI will provisionally agree by the third 
working day of each calendar month to the amount of the invoice for the previous month. FDH will 
then bill that amount to DOE-RL who will then bill that amount to BHI. Simultaneously, FDH will 
provide hard copy and electronic detail of the invoiced amount to BFI. BFI will review that detail and 
provide adjustments to FDH; FDH will include all of these adjustments in the subsequent billings and 
FDH and BHI will work to resolve the adjusted items. For work performed by BHI for FDH, BHI will 
submit an invoice directly to FDH of billable cost incurred each month and FDH will make payment, at 
the work authorization level with associated adjustments, directly to BHI within 30 days of receipt of 
the invoice. 
Billing: The Performing Contractor will provide the Requesting Contractor with detail by work 
authorization by element of cost; labor charges will be supported by the name and hours of the 
employee performing the service. BHI requires the billing detail both electronically and in hard copy . If 
the Requesting Contractor wants more detail, this requirement should be included in the supplementary 
reporting requirements associated with the project or technical services authorization, in associated 
letters of. instruction, or on the work authorization itself. 
Intellectual Property JP): For purposes of commercializing IP that might be developed through this 
relationship, the Contractor developing such IP or otherwise having rights in such EP shall have the 
right to commercialize the IP unless other agreements have been made in writing between the parties. 
In the event that IP is jointly owned between the patties, the Performing Contractor shall have the first 
right to commercialize the IP unless other agreements have been made in writing between the parties. 
Purchased Equipment and Supplies: Equipment and supplies purchased during the performance of 
work will remain in the custody of the Performing Contractor upon completion of the work unless 
otherwise specified in the work authorization or as agreed to on a case-by- basis. 
 
Performance of Work: Each Contractor will perform work in accordance with the provisions of its 
prime contract with DOE and its internal procedures and requirements. In addition, all such work shall 
be performed in compliance with applicable laws, orders, permits, rules and regulations. 
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037459 
Memorandum of Agreement 

- Between Fluor Daniel Hanford and Bechtel Hanford, Inc. 
For the Performance and Payment of Services 

Signatures: 
. J. atch for Pluor Daniel Hanford  Date 

q 30 9,b 
Joseph F. Nemec for Bechtel Hanford, Inc.  D to 

OCT 96 
. A. Sieracki for Department of Energy  Date 

September 30, 1996 6 of 6 


